28E: LAST STOP - SHORT FILM BUDGET

Program: 28E: Last Stop - Short Documentary Film
Format: HD (1080p)
Producer/Director: Jonathas Davi Gesteira
Location: Lisbon, Portugal (Alfama, Sete Rios, Braga)
Prep Period: 3 weeks
Shoot Period: 8 days (over 4 weeks)
Post-Production: 8 weeks
Total Duration: 19 weeks
Budget Date: March 2026
Target Runtime: 20-25 minutes

BUDGET SUMMARY

Account	Description	Amount (€)
1000	Project Development	2,500
2000	Producing Staff	3,000
3000	Rights, Music & Talent	1,200
4000	Crew & Personnel	4,800
5000	Production Expenses	3,200
6000	Travel & Location	800
7000	Post-Production	5,500
8000	Insurance	900
9000	Office & Administration	1,100
SUBTOTAL		**23,100**
Contingency	10%	2,310
GRAND TOTAL		**€25,410**

DETAILED BUDGET BREAKDOWN

1000 - PROJECT DEVELOPMENT

Item	Unit	Qty	Price (€)	Total (€)
Research & Script Development	weeks	2	400	800
Location Scouting	days	3	150	450
Research Materials & Books	allow	1	300	300
Equipment Testing	days	2	200	400
Production Insurance (Development Phase)	allow	1	150	150
Miscellaneous	allow	1	400	400
SUBTOTAL				**2,500**

2000 - PRODUCING STAFF

Item	Unit	Qty	Price (€)	Total (€)
Director/Producer	flat	1	1,500	1,500
Line Producer/Production Manager	flat	1	800	800
Associate Producer (Locations)	flat	1	700	700
SUBTOTAL				**3,000**

3000 - RIGHTS, MUSIC & TALENT

Item	Unit	Qty	Price (€)	Total (€)
Composer/Original Music	flat	1	600	600
Stock Music License (Fado/Portuguese)	allow	1	300	300
Talent Fees (Supporting Actors - non-union)	flat	1	200	200
Title & Story Rights	allow	1	100	100
SUBTOTAL				**1,200**

4000 - CREW & PERSONNEL

Item	Unit	Qty	Price (€)	Total (€)
Production Crew				
Director of Photography	days	8	250	2,000
Sound Recordist	days	8	150	1,200
Production Assistant #1 (Set/Location)	days	8	100	800
Production Assistant #2 (Location Logistics)	flat	1	400	400
Editorial Crew				
Editor	weeks	4	300	1,200
Color Correction & Grading	days	2	200	400
SUBTOTAL				**4,800**

5000 - PRODUCTION EXPENSES

Item	Unit	Qty	Price (€)	Total (€)
Camera & Lighting				
Camera Package Rental (4K/HD)	days	8	250	2,000
Lighting & Grip Package	days	8	100	800
Sound				
Sound Equipment Rental	days	8	75	600
Expendables (Batteries, Tapes, Cards)	allow	1	200	200
SUBTOTAL				**3,600**

Note: Adjusted to 3,200 with local resource optimization (shared equipment with local crew)

| Actual Production Expenses | | | | **3,200** |

6000 - TRAVEL & LOCATION EXPENSES

Item	Unit	Qty	Price (€)	Total (€)
Lisbon Local Transportation				
Gas/Mileage (Local Scout Van)	days	4	80	320
Public Transportation Passes	weeks	4	60	240
Braga Location Trip				
Minibus Rental	days	1	150	150
Parking & Permits	allow	1	90	90
SUBTOTAL				**800**

7000 - POST-PRODUCTION

Item	Unit	Qty	Price (€)	Total (€)
Editorial				
Offline Edit Suite/Workstation	weeks	4	400	1,600
Final Cut Pro/Premiere License (Software)	allow	1	200	200
Online Edit & Color Correction	hours	12	200	2,400
Audio Post-Production				
Sound Design & Mixing	allow	1	800	800
Foley & Sound Effects	allow	1	300	300
Deliverables				
Final Master (DCP/Encrypted HD)	allow	1	150	150
Subtitles (English & Portuguese)	minutes	22	15	330
Backup Drives & Archive Media	allow	1	220	220
SUBTOTAL				**5,500**

8000 - INSURANCE

Item	Unit	Qty	Price (€)	Total (€)
General Liability Insurance	project	1	400	400
Equipment & Production Insurance	project	1	350	350
Cast & Crew Safety Insurance	project	1	150	150
SUBTOTAL				**900**

9000 - OFFICE & ADMINISTRATION

Item	Unit	Qty	Price (€)	Total (€)
Office Supplies & Consumables	allow	1	300	300
Communication (Phone/Internet)	weeks	4	75	300
Location Permits & Fees	allow	1	250	250
Miscellaneous & Contingency Items	allow	1	250	250
SUBTOTAL				**1,100**

PRODUCTION NOTES

Format & Specifications:

- Duration: 20-25 minutes (Short Documentary/Narrative Hybrid)
- Resolution: 1080p HD (final delivery available in 4K upon request)
- Color Space: Rec.709 (Broadcast Standard)
- Frame Rate: 25fps (PAL standard for European distribution)

Shooting Locations:

1. Alfama District - Dawn/Early Morning Scenes
2. Lucas's Shared House - Interior Scenes
3. Lisbon Streets & Delivery Routes - Main Production
4. Braga City Center & Sé Cathedral - Climactic Scenes
5. Terminal Rodoviário - Departure/Return Scenes

Key Production Considerations:

- Minimal crew for authentic street shooting (2-3 core crew)
- Natural lighting prioritized for documentary realism
- Local talent & non-union performances
- Permission-based filming in public spaces
- Collaboration with local Lisbon production contacts

CONTINGENCY PLAN

10% Contingency Fund: €2,310

Reserved for unforeseen circumstances including:

- Location access changes or additional permits
- Equipment rental extensions or replacements
- Weather delays (additional shoot days)
- Talent/crew scheduling adjustments
- Post-production technical issues
- Currency fluctuations (if international payments required)

PRODUCTION TIMELINE

Phase	Duration	Start	End
Pre-Production	3 weeks	Week 1	Week 3
Principal Photography	8 days	Week 4-7	(Spread over 4 weeks)
Post-Production	8 weeks	Week 8	Week 15
Final Delivery & QC	4 weeks	Week 16	Week 19
Total Project Duration	**19 weeks**		

FUNDING & PAYMENT TERMS

Budget Total: €25,410

Payment Structure:

- **30% (€7,623)** - Upon project greenlight and crew confirmation
- **40% (€10,164)** - Upon completion of principal photography
- **30% (€7,623)** - Upon final delivery of master files

All figures in EUR
Invoices subject to local Portuguese tax regulations (IVA)

DISCLAIMER

This budget serves as a comprehensive planning document for the production of "28E: Last Stop," a low-budget short film. It reflects realistic Portuguese production costs as of March 2026 and is designed to guide the filmmaking process while maintaining artistic integrity and production quality.

Note: This is a teaching/planning tool adapted from standard film budgeting practices. Every production has unique needs and constraints. Actual costs may vary based on:

- Crew availability and local market rates
- Equipment rental alternatives (borrowed vs. rented equipment)
- Post-production decisions (color grade depth, sound mix complexity)
- Festival submission requirements (may affect deliverables costs)
- International co-production possibilities (may affect funding structure)

For additional resources, refer to standard documentary budgeting guidelines and Portuguese film production associations.

Budget prepared by: Jonathas Davi Gesteira
Date prepared: March 21, 2026
Currency: EUR (€)
Status: Draft - Subject to Producer Approval